COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 16/ 2014

ESTI MATE SUMVARY 09: 52: 32
CONTI D: C19066 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 19066- Bl D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 24.5  DAYS TI VE ALLOW 25 WORK DAYS
US-24 VEST OF RO LANE PERCENT TIME.  98.00 ORI G TI ME ALLON 20 WORK DAYS
PRQIECT NO BR0243- 083
US-24 VEST OF RO LANE
NAVE OF ROAD: 024G
PROQJECT COUNTI ES: EL PASO
CONTRACTOR:
HABI TAT CONSTRUCTI QN, LLC PAY PERI OD ENDI NG 05/ 16/ 2014 DATE TI ME STARTED 09/ 24/ 2012
P.O BOX 550 DATE LET 08/ 23/ 2012 DATE WORK BEGAN
DATE AWARDED 08/ 28/ 2012 DATE TI ME STOPPED 12/ 12/2012
DATE CONTRACT EXECUTED 08/ 28/ 2012 DATE ACCEPTED 12/ 12/ 2012
ROCKY FORD O 81067 DATE NOTI CE TO PROCEED 09/ 24/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 181, 870. 89 PARTI Cl PATI NG $ 181, 870. 90 $ 1,799. 84
AWARD PRQIECT AMT: $ 150, 730. 51 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 181, 870. 90 1,799.84
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 181, 870. 90 1,799. 84
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 2, 260. 96
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 181, 870. 90 4, 060. 80
LI QU DATED DANMAGES 0. 00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 181, 870. 90 4, 060. 80
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 4, 060. 80

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19066

PCN: 19066- BI D

PRQJIECT BR0243- 083

REF | TEM | TEM

NO NO DESCRI PTI ON
CAT NO0200 Roadway

0005 202-00027 Renoval of Riprap

0010 202- 00033 Renoval of Pipe

0015 202- 01000 Renoval of Fence

0020 203-01510 Backhoe

0025 203-01594 Conbi nati on Loader

0030 203-01597 Pot hol i ng

0035 206- 00000 Structure Excavation

0040 208-00002 Erosion Log (12 Inch)

0045 208-00034 G avel Bag

0050 208- 00045 Concrete Washout Structure

0055 208-00070 Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003
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ESTI MATE RUN 05/ 16/ 2014

09: 52: 32
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
573.52
0. 00
199. 66
0. 00
0. 00
0. 00
0. 00
0. 00
1, 345. 23
0. 00
868. 40
0. 00
2,382. 90
0. 00
1, 145. 00
0. 00
535. 20
0. 00
674. 45
0. 00
1,214.38



CONTI D C19066 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19066- BI D ESTI MATE RUN 05/ 16/ 2014
PRQJECT: BR0243- 083 ESTI MATE NO 0003 09: 52: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0060 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 20. 000 20. 000
HOUR 0. 000 0. 00
119. 57000 20. 000 2,391. 40
0065 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
128. 22000 0. 000 0. 00
0070 208-00107 Renoval of Trash 4. 000 4. 000
HOUR 0. 000 0. 00
45. 47000 4. 000 181. 88
0075 208- 00205 Erosi on Control Supervisor 15. 000 15. 000
HOUR 0. 000 0. 00
62. 74000 15. 000 941. 10
0080 212-00006 *Seedi ng (Native) 0. 200 0. 200
ACRE 0. 000 0. 00
737.98000 0. 200 147. 60
0085 212-00032 *Soi | Condi tioning 0. 200 0. 200
ACRE 0. 000 0. 00
6, 159. 28000 0. 200 1, 231. 86
0090 213-00002 *Mil ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
965. 04000 0. 000 0. 00
0095 213-00003 *Mil ching (Weed Free) 0. 200 0. 200
ACRE 0. 000 0. 00
965. 04000 0. 200 193.01
0100 213-00061 *Mil ch Tacki fier 42. 000 42.000
LB 0. 000 0. 00
2.78000 42.000 116. 76
0105 217- 00000 *Her bi ci de Treat nent 0. 000 0. 000
SY 0. 000 0. 00
1. 99000 0. 000 0. 00
0110 420-00112 Ceotextile (Drainage) (dass 1) 300. 000 300. 000
SY 0. 000 0. 00

4. 42000 300. 000 1, 326. 00



CONTI D C19066 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19066- BI D ESTI MATE RUN 05/ 16/ 2014
PRQIECT: BR0243- 083 ESTI MATE NO 0003 09: 52: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 Roadway
0115 506-00218 Riprap (18 Inch) 32. 000 32. 000
CY 0. 000 0. 00
78. 73000 32. 000 2,519. 36
0120 506-00224 Riprap (24 Inch) 19. 000 19. 000
CY 0. 000 0. 00
76. 77000 19. 000 1, 458. 63
0125 507-00350 G outed Riprap Slope and Ditch Paving 243. 000 243. 000
CY 0. 000 0. 00
209. 96000 243. 000 51, 020. 28
0130 603-61180 18 I nch Fl exible Pipe 100. 000 100. 000
LF 0. 000 0. 00
38. 38000 100. 000 3,838. 00
0135 607-00005 *End Post 0. 000 0. 000
EACH 0. 000 0. 00
113. 54000 0. 000 0. 00
0140 607-00010 *Corner and Line Brace Post 4. 000 4.000
EACH 0. 000 0. 00
170. 31000 4. 000 681. 24
0145 607-01000 *Fence Barbed Wre with Metal Posts 92. 000 92. 000
LF 0. 000 0. 00
2.27000 92. 000 208. 84
0150 607-11580 Fence (Tenporary) 150. 000 150. 000
LF 0. 000 0. 00
1.12000 150. 000 168. 00
0155 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
1, 930. 10000 1. 000 1, 930. 10
0160 630-80342 *Construction Traffic Sign (Panel Size B) 24.000 24.000
EACH 0. 000 0. 00
141. 92000 24.000 3, 406. 08
0165 630-80343 *Construction Traffic Sign (Panel Size C 4.000 4.000
EACH 0. 000 0. 00
210. 04000 4. 000 840. 16



CONTI D C19066 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19066- BI D ESTI MATE RUN 05/ 16/ 2014
PRQIECT: BR0243- 083 ESTI MATE NO 0003 09: 52: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 Roadway
0170 630- 80360 *Drum Channel i zi ng Devi ce 23. 000 23.000
EACH 0. 000 0. 00
56. 77000 23. 000 1,305.71
0175 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 2.000 2.000
EACH 0. 000 0. 00
73. 80000 2.000 147. 60
0180 630-80380 *Traffic Cone 0. 000 0. 000
EACH 0. 000 0. 00
20. 44000 0. 000 0. 00
0185 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70016 F/ A Fuel Cost Adj ustnent 1.250 1. 250
FA 0. 000 0. 00
1. 00000 1. 250 1.25
0200 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 501- 00000 *Steel Sheet Pile (Ty 1) 400. 000 400. 000
SF 0. 000 0. 00
43. 18000 400. 000 17,272.00
0245 630- 00000 Fl aggi ng 11. 000 11. 000
HOUR 0. 000 0. 00
22. 00000 11. 000 242.00
0250 630-00012 Traf Crl Mnt 1. 000 1. 000
DAY 0. 000 0. 00
495. 00000 1. 000 495. 00
0255 630- 00007 Traf Crl Inspection 48. 000 48. 000
DAY 0. 000 0. 00
60. 00000 48. 000 2,880. 00



CONTI D C19066 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19066- Bl D ESTI MATE RUN 05/ 16/ 2014
PRQJECT: BR0243- 083 ESTI MATE NO 0003 09: 52: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 Roadway
0260 605-00040 4 In PP Underdrain 108. 000 108. 000
LF 0. 000 0. 00
6. 00000 108. 000 648. 00
CAT 0200 CURRENT AMI  $ 104, 530. 60 $ 0.00% 104, 530. 60
CAT NOO300 Structures
0205 206- 00000 Structure Excavation 108. 000 108. 000
CY 0. 000 0. 00
10. 14000 108. 000 1,095. 12
0210 206- 00065 Structure Backfill (FlowFill) 96. 000 96. 000
CY 0. 000 0. 00
107. 53000 96. 000 10, 322. 88
0215 206- 00200 Structure Backfill (dass 2) 5. 000 5. 000
CY 0. 000 0. 00
84. 37000 5. 000 421. 85
0220 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
27,710. 42000 1. 000 27,710. 42
0225 507-00100 Concrete Slope and Ditch Paving (Reinforced) 7.000 7.000
CY 0. 000 0. 00
282. 76000 7.000 1,979. 32
0230 601-01050 Concrete Cass B (Wall) 37.300 35. 000
cY 2.300 1, 597. 40
694. 52000 37. 300 25, 905. 60
0235 602- 00000 Rei nforcing Steel 4,110. 000 4, 026. 000
LB 84. 000 202. 44
2.41000 4,110. 000 9, 905. 10
CAT 0300 CURRENT AMI  $ 77,340.29 % 1,799.84 % 77,340. 29
PRQIECT TOTAL CURRENT AMI $ 181, 870.89 $ 1,799.84 % 181, 870. 89



